

| <b>Next steps of the LISA Project with regards to:</b> |   |                 |  |                    |   |  |
|--|---|-----------------|--|--------------------|---|--|
| <b>LISA-stakeholder responsible for those steps:</b>   | <b>Aims of the LISA-Project</b>   | <b>Deadline</b> | <b>LISA-Work plan</b>  | <b>Deadline</b>    | <b>Results of the kick off-conference</b>   | <b>Deadline</b>  |
| <b>School leaders/LISA national coordinators</b>       | Dissemination of the LISA projects within the school's community (using the homepage, information flyers, integrating LISA into a school lesson etc.)       | Ongoing task    | Organization of the pretesting by the coordinator in terms of communication with the schools (Hungary, Germany, Netherlands) | July 15, 2008      | Feedback on the minutes of the Conference   | Done   |
|  | To form school clusters (based on similar interests, thematically preferences, participation at the EU Comenius program, acquisition of additional funding) | Ongoing task    | Critical review of the instruments in order to enable face validity  | July 15, 2008      | Feedback on the Theoretical Framework   | 2 working groups have already delivered, 2 are still pending (till July 5, 2008) |
|  | LISA-school networking within the participating countries   | Ongoing task    | Translation of the instruments into the respective countries' official language  | September 20, 2008 | Reflections based on the Context Instrument which is being developed (each country group will describe their perceptions of the context and present during the next meeting). | October 15, 2008   |
| <b>LISA Steering group</b>                             | Update of the homepage<br>Finalizing the contracts  | July 8, 2008    | Handling of administrative and financial issues  | Ongoing task       | Writing and sending out of minutes  | Done   |
|  | Update of the members list  | July 15, 2008   | Overall coordination and organization  | Ongoing task       | Finalization of the minutes   | Done   |

| Next steps of the LISA Project with regards to: |  |               |  |  |   |               |
|---|--|---------------|--|--|---|---------------|
| LISA-stakeholder responsible for those steps:   | Aims of the LISA-Project   | Deadline      | LISA-Work plan   | Deadline   | Results of the kick off-conference  | Deadline      |
|   | To facilitate the communication process among LISA members in order to avoid information overload (creation of mailing lists according to the roles and responsibilities of the LISA-participants) | July 15, 2008 | Preparing the Budapest-conference  | October 15, 2008   | Prioritizing of administrative issues based on the feedback of the LISA-members;<br>Creating of a FAQ | July 20, 2008 |
|   |  |               | Preparing the first report for EU (when is this contractual agreement due) | One month before the actual contractual agreement due date |   |               |
|   |  |               |  |  |   |               |